

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PR&RD Department– Mahabubnagar District – Construction of new High level Bridge on road from Gummadam to Yaprara, Pebbair (M), Mahabubnagar District
- Extension of agreement time – Granted – Orders - Issued

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.III) DEPARTMENT

G.O.Rt.No. 17

Dated.10-01-2012

Read the following:-

Ref: From the Chief Engineer (PR) Hyd.

Lr.No.AEE2/DEE1/CE(PR)/CRF/BNGR/2011, Dated 25.11.2011

In the circumstances reported by the Chief Engineer (PR), Hyderabad in his letter read above, Government after careful examination of the matter hereby accord post facto extension of agreement time up to 30.7.2012 (for 271 days) for the work Construction of new High level Bridge on road from Gummadam to Yaprara, Pebbair (M), Mahabubnagar District without imposing penalty for delay in execution of work

2. The Chief Engineer (Panchayat Raj), Hyderabad shall take necessary action accordingly.

3. A copy of this order is available on the internet and can be access at the address; www.ap.gov.in /goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer,Panchayat Raj, STGN Bhavan, Errum –Manjzil, Hyderabad

The Superintendent Engineer (PR), Mahabubnagar

The District Treasury Officer, Mahabubnagar

The Accountant General, AP, Hyderabad

Copy to

PS to M (PR&RWS)

P.S. to Principal Secretary to Government (PR)

SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER